

Implement Client Script & UI Policy (Incident)

4. Project Planning Phase

ServiceNow Incident Management

Detailed Phase Report

4. Project Planning Phase

4.1 Introduction

Project Planning organizes the implementation work. The project is divided into manageable activities so that configuration, testing and documentation can be completed systematically.

4.2 Work Breakdown

- Task 1: Understand the project requirement.
- Task 2: Identify the Incident table and required fields.
- Task 3: Design the Client Script condition and event.
- Task 4: Design the UI Policy condition and actions.
- Task 5: Implement the Client Script.
- Task 6: Implement the UI Policy.
- Task 7: Test positive and negative cases.
- Task 8: Fix configuration errors.
- Task 9: Capture screenshots.
- Task 10: Prepare documentation and demonstration.

4.3 Suggested Schedule

- Day 1: Requirement analysis and field identification.
- Day 2: Client Script design and implementation.
- Day 3: UI Policy and UI Policy Actions.
- Day 4: Functional testing and corrections.
- Day 5: Documentation, screenshots and demonstration practice.

4.4 Resources Required

The main resources are a ServiceNow training/development instance, a web browser, computer or laptop, access to the Incident table, required configuration permissions and the project requirement document.

4.5 Risk Management

Potential risks include selecting the wrong field, choosing the wrong Client Script type, writing an incorrect condition, forgetting to activate a configuration, having conflicting UI Policies or testing without appropriate permissions.

Risk control includes checking configuration values before testing, testing both true and false conditions and reviewing the browser/form result after every change.

4.6 Testing Plan

Testing should cover:

- Initial Incident form state.
- Triggering condition.
- Non-triggering condition.
- Mandatory field validation.
- Visibility behavior.
- Read-only behavior.
- Successful Incident submission.

4.7 Deliverables

The planned deliverables are the working Client Script, working UI Policy, UI Policy Actions, test results, screenshots, documentation PDF and final demonstration.

4.8 Conclusion

Project Planning provides a clear sequence of activities and reduces the chance of missing an important implementation or testing step.